

1 BILL NO. S-88-08 -25

2 SPECIAL ORDINANCE NO. S-134-88

3 AN ORDINANCE approving Change Order No.
4 #1 and FINAL for Res. 451-87, Anderson
5 Avenue Storm Sewer Improvement with
6 Bercot, Inc. in connection with the
Board of Public Works and Safety of the
City of Fort Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
8 THE CITY OF FORT WAYNE, INDIANA;

9 SECTION 1. That Change Order No. #1 and FINAL for Res.
10 451-87, Anderson Avenue Storm Sewer Improvement with Bercot,
11 Inc. in connection with the Board of Public Works and
12 Safety, for:


13 is necessary because subsequent to
14 installation of the storm sewer down
15 Anderson Avenue it was determined that
16 the character of the street structure
17 was unsuitable for restoration as
18 originally planned and would require
additional reconstruction. There was
also additional curb, asphalt and
curbface walk construction completed
around the St. Joseph Athletic Club to
correct existing drainage problems;

19 involving a net increase of One Thousand Six Hundred Sixteen
20 and 55/100 Dollars (\$1,616.55), all as more particularly set
21 forth in the specifications, and which is on file with the
22 Office of the Board of Public Works and Safety and is by
23 reference incorporated herein, made a part hereof, and is
24 hereby in all things ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force
26 and effect from and after its passage and any and all
27 necessary approval by the Mayor.

28 
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1 & Final
Project No. _____
Name of Project: Anderson Avenue Storm Sewer Improvement

Resolution No. 451-1987
Board Order # 187-87
Date _____

TO: Bercot Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	(41)	L.F. 15" RCP Class IV	25.00	1025.00	
2	33	L.F. 12" RCP Class IV	22.00		726.00
4	2	Ea. CFW Type I-C or I-G Inlets	650.00		1,300.00
5	(393.3)	C.Y. Special Gravel Backfill	9.90	3893.67	
6	(236.2)	C.Y. #73 Stone Backfill	12.00	2834.40	
Total Decrease				34503.67	
Total Increase					36,120.22
Net (Decrease) (Increase)					1,616.55

The sum of \$ 1,616.55 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>170,240.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>170,240.00</u>
New Contract Price including this Change Order	\$ <u>171,856.55</u>

The time provided for completion in the contract for this project is (unchanged)(increased) (decreased) by - 0 - calendar days due to this Change Order. The date for completion of all work shall be the same. FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by:	<u>Jerry C. Attat</u>	Chief Engineer	Date	<u>7-29-88</u>
Accepted by:	<u>James E. Bercot</u>	Contractor	Date	<u>7-28-88</u>
Approved by:	<u>Mark L. Givens</u>		Date	<u>8-3-88</u>
Approved by:	<u>Angela Dehner</u>	Owner	Date	<u>8-3-88</u>
	<u>Gregory A. Farrell</u>			
	<u>David Belletts</u>			
Attested by:	<u>Selen V. Kochenauer</u>	Clerk	Date	<u>8-3-88</u>

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
7	364	S.Y.	12" Deep Strength Asphalt	20.00		7,280.00
8	38.5	Ton	1" Type A-2 Surface Asphalt	32.00		1,232.00
9	144.04	Ton	# 11 Binder	29.00		4,177.16
10	(768)	L.F.	Concrete Curb Removal	3.00	2,304.00	
11	(9)	L.F.	Concrete Curb Type III Inst.	8.75	78.75	
12	(497.6)	S.F.	Concrete Curb Face Walk	3.50	1,741.60	
13	110.6	S.Y.	Concrete Drive Replacement	25.00		2,765.00
14	(800)	S.F.	Concrete Wingwalk	3.00	2,400.00	
15	(7,770.5)	S.F.	Concrete Sidewalk	2.50	19,426.25	
16	8	Ea.	Structure Adjustment	600.00		4,800.00
17	(4)	Ea.	Exploratory Excavation	200.00	800.00	
18	282.6	S.Y.	Seeding & 2" Mulch	0.60		169.56
19	590	C.Y.	Street Excavation	11.00		6,490.00
20	1	L.S.	Removal & Replacement of Unstable Sub-base	1,918.00		1,918.00
21	1	L.S.	Removal & Haulout of Material at St. Joe Ath.	2,000.00		2,000.00
22	65	Ton	Stone Base	9.50		617.50
23	140	Ton	Topsoil	12.00		1,680.00
24	193	L.F.	Curb Excavation	5.00		965.00
Total Decrease						
Total Increase						
Net (Decrease) (Increase)						
Contract Price						

Change Order No. 1 & Final

Resolution No. 451-1987

Board Order No. 187-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Subsequent to installation of the storm sewer down
Anderson Avenue it was determined that the character of the street structure
was unsuitable for restoration as originally planned and would require
additional reconstruction. There was also additional curb, asphalt, and
curbface walk construction completed around the St. Joseph Athletic Club
to correct existing drainage problems.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:
N/A

Allen D. Davis
Project Engineer

Read the first time in full and on motion by Burns, seconded by Delaney, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, at _____ o'clock _____ M., E.S.T.

DATED: 8-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Delaney, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 8-23-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. I-134-88

on the 23rd day of August, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of August, 1988, at the hour of 1:30 o'clock _____ M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 25th day of August, 1988, at the hour of 10:30 o'clock A M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1 & Final for Res. 451-87, Anderson Ave.DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety ~~Storm Sewer Improvement~~SYNOPSIS OF ORDINANCE Change Order #1 & Final for Res. 451-87, Anderson

Avenue Storm Sewer Improvement is necessary because subsequent to installation of the storm sewer down Anderson Avenue it was determined that the character of the street structure was unsuitable for restoration as originally planned and would require additional reconstruction. There was also additional curb, asphalt and curbface walk construction completed around the St. Joseph Athletic Club to correct existing drainage problems. Bercot, Inc., is the contractor.

*J-88-08-25*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$1,616.55

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-08-25

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ ^{XXXXXXXXXX} approving Change

Order No. 1 and FINAL for Res. 451-87, Anderson Avenue

Storm Sewer Improvement with Bercot, Inc. in connection

with the Board of Public Works and Safety of the City

of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) ~~(RESOLUTION)~~

YES

NO

Paul M. Burns PAUL M. BURNS

CHAIRMAN

Charles B. Redd CHARLES B. REDD

VICE CHAIRMAN

Mark E. GiaQuinta MARK E. GIAQUINTA

Samuel J. Talarico SAMUEL J. TALARICO

James S. Stier JAMES S. STIER

CONCURRED IN 8-23-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk